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CONSTRUCTION PHASING & TRAFFIC STAGING LAYOUT

MARKET BOULEVARD IMPROVEMENTS

OPTION 1 - PHASE 1

MAIN TRAFFIC ROUTE

DETOUR ROUTES FOR
BUSINESS ACCESS (TYP.)

PHASE 1A CONSTRUCTION:
TIME ESTIMATE - 4 WEEKS
START DATE: MAY 15TH
END DATE: JUNE  12TH

PHASE 1B CONSTRUCTION:
TIME ESTIMATE - 4 WEEKS
START DATE: MAY 15TH 
END DATE: JUNE 12TH 

PHASE 1C CONSTRUCTION:
TIME ESTIMATE - 4 WEEKS
START DATE: MAY 15TH 
END DATE: JUNE 12TH
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CONSTRUCTION PHASING & TRAFFIC STAGING LAYOUT

MARKET BOULEVARD IMPROVEMENTS

OPTION 1 - PHASE 2

MAIN TRAFFIC ROUTE

DETOUR ROUTES FOR BUSINESS
ACCESS (TYP.) AND HAUL ROUTE
FOR LAREDO CONSTRUCTION.

ACCESS TO MARKET DEPENDENT ON
LAREDO CONSTRUCTION.

PHASE 2 CONSTRUCTION:
TIME ESTIMATE - 10 WEEKS
START DATE: JULY 6TH 
END DATE: SEPTEMBER 14TH
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CONSTRUCTION PHASING & TRAFFIC STAGING LAYOUT

MARKET BOULEVARD IMPROVEMENTS

OPTION 1 - PHASE 3

MAIN TRAFFIC ROUTE

DETOUR ROUTES FOR
BUSINESS ACCESS (TYP.)

CITY HALL GARAGE
ACCESS MAINTAINED
DURING CONSTUCTION

PHASE 3 CONSTRUCTION:
TIME ESTIMATE - 7 WEEKS
APPROX. START: SEPTEMBER 14TH
END OF CONSTRUCTION: OCTOBER 30TH
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